

## Issues

#	Project	Subject	Tracker	Status	Priority	Assignee	Start date	% Done
85	MES						01/07/2025	100
84	MES						01/07/2025	100
83	MES						01/03/2025	100
82	MES						01/02/2025	100
81	MES						12/28/2024	100
80	MES						12/27/2024	100
79	MES						12/24/2024	100
78	MES						12/24/2024	100
77	MES						12/24/2024	100
76	MES						12/24/2024	100
75	MES						12/23/2024	100
74	MES						12/18/2024	100
73	MES						12/13/2024	100
72	MES						12/13/2024	100
71	MES						12/12/2024	100
70	MES						12/07/2024	100
69	MES						12/06/2024	100
68	MES						12/06/2024	100
67	MES						12/06/2024	100
66	MES						12/06/2024	100
65	MES						12/06/2024	100
64	MES						12/06/2024	100
63	MES						12/06/2024	100
62	MES						12/06/2024	100
61	MES						12/06/2024	100
60	MES						12/05/2024	100
59	MES						11/28/2024	100
58	MES						11/28/2024	100
57	MES						11/28/2024	100
56	MES						11/27/2024	100
55	MES						11/27/2024	100

#	Project	Subject	Tracker	Status	Priority	Assignee	Start date	% Done
54	MES+WMS	WMSU9					11/25/2024	100
53	MES+WMS	WMS					11/25/2024	100
52	MES+WMS	MES					11/25/2024	100
51	MES+WMS	WMS					11/19/2024	100
50	MES+WMS	WMS					11/18/2024	100
49	MES+WMS	WMS U9					11/18/2024	100
48	MES+WMS	WMS					11/18/2024	100
47	MES+WMS	WMSU9MES					11/15/2024	100
46	MES+WMS						11/13/2024	100
45	MES+WMS						11/12/2024	100
44	MES+WMS						11/12/2024	100
43	MES+WMS	MESU9MES/					11/11/2024	100
42	MES+WMS						11/11/2024	100
41	MES+WMS	WMS					11/04/2024	100
40	MES+WMS	WMS					11/04/2024	100
39	MES+WMS	MESU9					10/31/2024	100
38	MES+WMS	WMS					10/31/2024	100
37	MES+WMS	WMS-					10/31/2024	100
36	MES+WMS	WMS-					10/31/2024	100
35	MES+WMS	WMSPDA					10/30/2024	100
34	MES+WMS						10/29/2024	100
33	MES+WMS						10/29/2024	100
32	MES+WMS	WMS					10/28/2024	100
31	MES+WMS	MES					10/28/2024	100
30	MES+WMS	WMSU9					10/26/2024	100
29	MES+WMS						10/11/2024	100
28	MES+WMS	post					09/29/2024	100
27	MES+WMS	WMS					09/26/2024	100
26	MES+WMS						09/26/2024	100
25	MES+WMS						09/23/2024	100
24	MES+WMS	WMS					09/20/2024	100
23	MES+WMS						09/18/2024	100
22	MES+WMS						09/18/2024	100

#	Project	Subject	Tracker	Status	Priority	Assignee	Start date	% Done
21	MES+WMS						09/13/2024	100
20	MES+WMS						09/13/2024	100
19	MES+WMS	WMS					09/13/2024	100
18	MES+WMS	APP					09/12/2024	100
17	MES+WMS	WMSU9					09/12/2024	100
16	MES+WMS	WMS					09/12/2024	100
15	MES+WMS	WMS					09/12/2024	100
14	MES+WMS	U9					09/11/2024	100
13	MES+WMS	WMS					09/11/2024	100
12	MES+WMS	WMS					09/11/2024	100
11	MES+WMS						09/11/2024	100
10	MES+WMS	WMSU9					09/11/2024	100
9	MES+WMS	WMS					09/11/2024	100
8	MES+WMS						08/29/2024	100
7	MES+WMS	TPM					08/26/2024	100
6	MES+WMS	TPM					08/26/2024	100
5	MES+WMS	TPM					08/26/2024	100
4	MES+WMS						08/23/2024	100
3	MES+WMS	WMS					08/15/2024	100
2	MES+WMS	WMS					08/15/2024	100
1	MES+WMS	WMS					08/15/2024	100